

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predece	Resource Names	8 T	Ιv	v T	F S) 16, '18 M T W T F S
23	~	*	User Interface Devlopment	27 days	Thu 9/20/18	Fri 10/26/18	22	Josh					
24	✓	-5	Functionality	33 days	Wed 9/12/18	Fri 10/26/18						_	
25	~	*	UserManagement Functionality	11 days	Wed 9/12/18	Wed 9/26/18		Ross					
26	~	*	Inventory Management Functionality	11 days	Thu 9/27/18	Thu 10/11/18	25	Ross					
27	~	*	Main Class Functionality	11 days	Fri 10/12/18	Fri 10/26/18	26,25	Ross					
28	~	*	Implementing UI, Database, and Functionality	6 days	Mon 10/29/18	Sun 11/4/18	27,20,	Josh,Ross,Venance					
29	~	*	Corrections/Improve to Project	25 days	Tue 11/6/18	Mon 12/10/18	11	Josh,Ross,Venance					









