ID	Task Mode	Task Name	Duration	Start	Finish	Predece	Resource Names
1		**Report 1**	**12 days**	**Wed 9/12/18**	**Thu 9/27/18**		
2		Report 1 Pt. 1	4 days	Wed 9/12/18	Sat 9/15/18		Josh,Ross,Venance
3		Report 1 Pt. 2	3 days	Mon 9/17/18	Wed 9/19/18	2	Josh,Ross,Venance
4		Finish Report 1	6 days	Thu 9/20/18	Thu 9/27/18	3	Josh,Ross,Venance
5		**Report 2**	**13 days**	**Fri 9/28/18**	**Tue 10/16/18**		
6		Report 2 Pt. 1	3 days	Fri 9/28/18	Tue 10/2/18	4	Josh,Ross,Venance
7		Report 2 Pt. 2	5 days	Wed 10/3/18	Tue 10/9/18	6	Josh,Ross,Venance
8		Finish Report 2	5 days	Wed 10/10/18	Tue 10/16/18	7	Josh,Ross,Venance
9		**Demo 1**	**14 days**	**Wed 10/17/18**	**Mon 11/5/18**		
10		Prepare Demo 1	14 days	Wed 10/17/18	Sun 11/4/18	8	Josh,Ross,Venance
11		Present Demo 1	1 day	Mon 11/5/18	Mon 11/5/18	10	Josh,Ross,Venance
12		**Report 3**	**15 days**	**Tue 11/6/18**	**Mon 11/26/18**		
13		Report 3 Pt. 1	5 days	Tue 11/6/18	Mon 11/12/18	11	Josh,Ross,Venance
14		Finish Report 3	10 days	Tue 11/13/18	Mon 11/26/18	13	Josh,Ross,Venance
15		**Demo 2**	**11 days**	**Tue 11/27/18**	**Tue 12/11/18**		
16		Prepare Demo 2	10 days	Tue 11/27/18	Mon 12/10/18	14	Josh,Ross,Venance
17		Present Demo 2	1 day	Tue 12/11/18	Tue 12/11/18	16	Josh,Ross,Venance
18		**Database**	**33 days**	**Wed 9/12/18**	**Fri 10/26/18**		
19		Database Design	6 days	Wed 9/12/18	Wed 9/19/18		Venance
20		Database Development	27 days	Thu 9/20/18	Fri 10/26/18	19	Venance
21		**User Interface**	**33 days**	**Wed 9/12/18**	**Fri 10/26/18**		
22		User Interface Design	6 days	Wed 9/12/18	Wed 9/19/18		Josh



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start	Finish	Predece	Resource Names
23		User Interface Devlopment	27 days	Thu 9/20/18	Fri 10/26/18	22	Josh
24		**Functionality**	**33 days**	**Wed 9/12/18**	**Fri 10/26/18**		
25		UserManagement Functionality	11 days	Wed 9/12/18	Wed 9/26/18		Ross
26		Inventory Management Functionality	11 days	Thu 9/27/18	Thu 10/11/18	25	Ross
27		Main Class Functionality	11 days	Fri 10/12/18	Fri 10/26/18	26,25	Ross
28		Implementing UI, Database, and Functionality	6 days	Mon 10/29/18	Sun 11/4/18	27,20,1	Josh,Ross,Venance
29		Corrections/Improven to Project	25 days	Tue 11/6/18	Mon 12/10/18	11	Josh,Ross,Venance



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: UpdatedGanttChartFor
Date: Sat 11/10/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			